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Albuquerque Operations Office Surplus 
Facility Program

• Planned disposition projects for the remainder of 2001
• Planned facility disposition projects for 2002

• Recent lessons learned

• D&D Issues & Concerns
• Projected technical support requirements for 2002

• Other items of interest



Albuquerque Operations Office Surplus 
Facility Program

Planned Activities for the Remainder of FY 2001
• No Funded Funded EM Activities at AL in FY01.

• Complete and Issue AL Program Guidance for Disposition of Excess
Facilities

• Identification and Review of FY03 Candidate Transition  Facilities.

• Initiate NEPA Process For Remainder of Omega West Test Reactor

• Deploy Access Database to Facilitate Multi-Year Planning

• Office of Fusion Science complete planning, and initiate stabilization at 
Tritium System Test Assembly Facility (TSTA), Los Alamos

• Initiate Large Scale Demonstration Project at TSTA

• Defense Programs Allocation Received Early March 01
– Demolition of Bldg. 08-008 Pantex

– Initiate planning and preliminary characterization of HE Complex, Pantex



Albuquerque Operations Office Surplus 
Facility Program

Planned facility disposition projects for FY 2002
• Pending FY02 Funding Initiate

– HE Complex Demolition (Pantex)

– Zone 10 Facilities (Pantex)

– Bldg. 11-044 (Pantex)

– Bldg. 12-025 (Pantex)

– Continue Stabilization TSTA (LANL)

• Pending NEPA Determination Disposition of Omega West.
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Recent lessons learned
• Deactivation Funding vs. Transition
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D&D Issues & Concerns
• Funding in FY02

• Competing with Restoration, D&D is not a Priority, Low on the Priority 
List.

• FIMS Definition of Facility vs. IPABS, Makes D&D Planning Confusing, 
How Many Facilities Does the DOE Really Have?. 

• Once all Pipeline Facilities are Transitioned will Landlords be Expected 
to Fund D&D Themselves?

• Integration with Long Term Surveillance and Maintenance Work Group



Albuquerque Operations Office Surplus 
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Projected technical support requirements for FY 2002
• FY03 Survey Activities

– Los Alamos Facilities

– Pantex Facilities

• MOA for TSTA Transfer in FY03



Albuquerque Operations Office Surplus 
Facility Program

Other items of interest
• Preparing Guidance for AL on the Disposition of Excess Facilities

• Preparing Access Database to aid in Collection of Key Deactivation & 
Decommissioning Information for Facilities

– Cost

– Milestones

– Narrative

• Initiate AL Surplus Facilities 5 Year Plan for Disposition of Excess 
Facilities


